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Perquimans County CTP
Satus Report

October 5, 2015

Study Contacts

o TPB Project Engineer: Farhan Javed (919) 707-0900; fjaved@ncdot.gov
o RPO Contact: Angela M. Welsh; (252) 426-5775; www.albemarlecommission.org
o Division one Contact: Gretchen A. Byrum, PE; (252) 482-1879; gabyrum@ncdot.gov

Study Schedule

Start of Study Letter

Completed-January 08, 2014

First CTP Mesting

Completed- January 11, 2014

Develop CTP Vision

Completed- March 20, 2014

Collect/Forecast SE Data

Completed- August 15, 2014

Develop Analysis Tool

Completed- August 15, 2014

Deficiency Analysis

Completed- August 21, 2014

Develop Draft CTP

11/30/2015

Draft CTP to Locals 12/31/2015
Local Adoption 02/28/2016
NCDOT Adoption 3/31/2016
CTP Maps Distributed 4/30/2016
Final Documentation 06/30/2016
Final Study Close Out 06/30/2016

Activities This Quarter

o Developed Draft problem staement.

o Public Workshop

Upcoming Activities

o Develop Draft CTP
o Draft CTPto locals

https://connect.ncdot.gov/proj ects/planning/Pages/ CT P-Details.aspx ?study i d=Per quimans County




